
ID Task Name Start Finish Predecessors Resource Names 9, '17 Mar 26, '17 A r 2, '17 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 

Identify Data Gaps 8 days Wed 3/22/17 Fri 3/31/17 

Verify Remedial Approach and Design Criteria 15 days Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Identify DQO's 15 days Mon 6/12/17 Fri 6/30/17 

Draft Performance Criteria 15 days Mon 6/12/17 Fri 6/30/17 

Prepare Groundwater Model 60 days Mon 6/26/17 Tue 9/19/17 Mike Morris 

Prepare Data Gap Sampling Plan 40 days Mon 6/12/17 Mon 8/7/17 9SS Mike Morris 

Battelle -prep passive sampler FSP 7 days Wed 6/14/17 Thu 6/22/17 Battelle 

USACE and EPA review of Battelle plan 5 days Fri 6/23/17 Thu 6/29/17 14 

Battelle - RTC and Draft Final FSP 4 days Fri 6/30/17 Thu 7/6/17 15 Battelle 

Battelle- Submit Draft Hydrodynamic FSP 15 days Mon 6/12/17 Fri 6/30/17 Battelle 

USACE- Review Draft Hydrodynamic FSP 5 days Mon 7/3/17 Mon 7/10/17 17 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days Tue 7/11/17 Thu 7/13/17 18 Battelle 

JE Prepare Data Gap Sampling Plan 20 days Mon 6/12/17 Mon 7/10/17 Mike Morris 

USACE Prepare Gas Ebolution FSP Section 20 days Mon 6/12/17 Mon 7/10/17 20SS USACE 

USACE Review of Draft Sampling Plan 10 days Tue 7/11/17 Mon 7/24/17 20 

Prepare RTC 10 days Tue 7/25/17 Mon 8/7/17 22 

Naval Architect review and approval of Drill Rig platform 20 days Wed 7/5/17 Tue 8/1/17 Beth Anderson 

Perform Data Gap Sample Collection and Lab Analysis 64 days Fri 7/7/17 Thu 10/5/17 Mike Morris 

Battelle -deployment of passive samplers 2 days Fri 7/7/17 Mon 7/10/17 16 Battelle 

Battelle -recovery of passive samplers 1 day Fri 8/11/17 Fri 8/11/17 26FS+21 days Battelle 

Battelle - Deployment of Wave Gage 1 day Tue 7/18/17 Tue 7/18/17 19FS+2 days Battelle 

Battelle- Spring Tide Survey 1 day Mon 7/24/17 Mon 7/24/17 28FS+3 days Battelle 

Battelle- Neap Tide Survey 1 day Tue 8/1/17 Tue 8/1/17 29FS+5 days Battelle 

Battelle - Recover Wave Gage 1 day Wed 8/16/17 Wed 8/16/17 30FS+10 days Battelle 

JE Data Gap Sample Collection 10 days Wed 8/9/17 Tue 8/22/17 23,24FS+5 days 

USACE -Gas Ebolution sample collection 10 days Wed 8/23/17 Wed 9/6/17 32 USACE 

Battelle -analysis of passive samplers 22 days Mon 8/14/17 Wed 9/13/17 27 Battelle 

Battelle- Submittal of Hydrodynamic Data 15 days Thu 8/17/17 Thu 9/7/17 31 Battelle 

USACE -analysis of gas samples 21 days Thu 9/7/17 Thu 10/5/17 33 USACE 

lA Anaiysis 5 days Thu 8/10/17 Wed 8/16/17 23FS+2 days 

Congener Analysis 15 days Thu 8/17/17 Thu 9/7/17 37 

Data Validation 10 days Fri 9/8/17 Thu 9/21/17 38 

Sample reporting 5 days Fri 9/22/17 Thu 9/28/17 39 

Update Groundwater Model 15 days Fri 9/29/17 Thu 10/19/17 40,12 Mike Morris 

Draft Work Plan (65% Design) 53 days Fri 9/29/17 Thu 12/14/17 40 Beth Anderson 

Prepare Draft Work Plan - 65% Design 28 days Fri 9/29/17 Tue 11/7/17 40 

USACE review of Draft Work Plan 15 days Wed 11/8/17 Thu 11/30/17 43 

Prepare RTC 10 days Fri 12/1/17 Thu 12/14/17 44 

Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 45 

USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 47 

RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 48 

USACE Contracting 94days Thu1/18/18 Wed 5/30/18 49 USACE 

Execute Remedial Option 65 days Thu 5/31/18 Wed 8/29/18 50 
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28 

29 
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31 

32 
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369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE -Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle- Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 
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28 

29 
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31 
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369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE -Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle- Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
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Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 
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27 

28 

29 
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31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE -Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle- Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle -Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 Tue 9/19/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu 7/6/17 15 

Mon 6/12/17 Fri 6/30/17 

Mon 7/3/17 Mon 7/10/17 17 

Tue 7/11/17 Thu 7/13/17 18 

Mon 6/12/17 Mon 7/10/17 

Mon 6/12/17 Mon 7/10/17 20SS 

Tue 7/11/17 Mon 7/24/17 20 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Mon8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 
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27 

28 

29 

30 

31 
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33 
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35 

36 

37 

38 
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369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle- Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
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Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 Tue 9/19/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Mon 6/12/17 Fri 6/30/17 

Mon 7/3/17 Mon 7/10/17 17 

Tue 7/11/17 Thu 7/13/17 18 

Mon 6/12/17 Mon 7/10/17 

Mon 6/12/17 Mon 7/10/17 20SS 

Tue 7/11/17 Mon 7/24/17 20 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Mon8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Beth Anderson,Mike !=========~ 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Mon 7/10/17 16 Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Tue 12/19/17 Wed 1/17/18 Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thu1/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 SO 

Inactive Milestone 

USACE 

Page 5 
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ID Duration Start Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE -Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle- Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Mon 7/10/17 16 Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Tue 12/19/17 Wed 1/17/18 Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 6 

Jul 23, '17 

Manual Summary Rollup ~====~ 



ID Duration Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu 7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 7 

T 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Mon 6/12/17 Fri 6/30/17 

Mon 7/3/17 Mon 7/10/17 17 

Tue 7/11/17 Thu 7/13/17 18 

Mon 6/12/17 Mon 7/10/17 

Mon 6/12/17 Mon 7/10/17 20SS 

Tue 7/11/17 Mon 7/24/17 20 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 8 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Mon 6/12/17 Fri 6/30/17 

Mon 7/3/17 Mon 7/10/17 17 

Tue 7/11/17 Thu 7/13/17 18 

Mon 6/12/17 Mon 7/10/17 

Mon 6/12/17 Mon 7/10/17 20SS 

Tue 7/11/17 Mon 7/24/17 20 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Mon8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 9 
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Oct 22, '17 
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ID Duration Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Mon 7/10/17 16 Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Tue 12/19/17 Wed 1/17/18 Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 10 

Nov 12, '17 Nov 19, '17 

Manual Summary Rollup ~====~ 



ID Duration Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu 7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 11 

Dec 3, '17 Dec 17, '17 

Manual Summary Rollup ~====~ 



ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

USACE 

Inactive Milestone 

Page 12 

Dec 24, '17 
s 

Dec 31, '17 

Manual Summary Rollup ~====~ 

Jan 7, '18 



ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 13 

Jan 14, '18 Jan 21, '18 Jan 28, '18 Feb 4, '18 

Manual Summary Rollup ~====~ 



ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 14 

Feb 11, '18 Feb 25, '18 

Manual Summary Rollup ~====~ 



ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Mon 6/12/17 Fri 6/30/17 

Mon 7/3/17 Mon 7/10/17 17 

Tue 7/11/17 Thu 7/13/17 18 

Mon 6/12/17 Mon 7/10/17 

Mon 6/12/17 Mon 7/10/17 20SS 

Tue 7/11/17 Mon 7/24/17 20 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 

USACE 

Page 18 

Jun 3, '18 

Manual Summary Rollup ~====~ 



ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 Beth Anderson,Mike 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 26FS+21 days Battelle 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 
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ID Duration Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Task 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Mon 6/12/17 

Mon 7/3/17 

Tue 7/11/17 

Mon 6/12/17 

Mon 6/12/17 

Tue 7/11/17 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu 7/6/17 15 

Fri 6/30/17 

Mon 7/10/17 17 

Thu 7/13/17 18 

Mon 7/10/17 

Mon 7/10/17 20SS 

Mon 7/24/17 20 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu 9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 

Inactive Milestone 
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ID Start Finish Predecessors Resource Names 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

369 days Wed 3/22/17 Wed 8/29/18 Mike Morris 

Determine Existing Conditions 15 days 

Identify Data Gaps 8 days 

Verify Remedial Approach and Design Criteria 15 days 

Identify DQO's 15 days 

Draft Performance Criteria 15 days 

Prepare Groundwater Model 60 days 

Prepare Data Gap Sampling Plan 40 days 

Battelle -prep passive sampler FSP 7 days 

USACE and EPA review of Battelle plan 5 days 

Battelle - RTC and Draft Final FSP 4 days 

Battelle- Submit Draft Hydrodynamic FSP 15 days 

USACE- Review Draft Hydrodynamic FSP 5 days 

Battelle- RTC and Draft Final Hydrodynamic FSP 3 days 

JE Prepare Data Gap Sampling Plan 20 days 

USACE Prepare Gas Ebolution FSP Section 20 days 

USACE Review of Draft Sampling Plan 10 days 

Prepare RTC 10 days 

Naval Architect review and approval of Drill Rig platform 20 days 

Perform Data Gap Sample Collection and Lab Analysis 64 days 

Battelle -deployment of passive samplers 2 days 

Battelle -recovery of passive samplers 1 day 

Battelle - Deployment of Wave Gage 1 day 

Battelle -Spring Tide Survey 1 day 

Battelle- Neap Tide Survey 1 day 

Battelle - Recover Wave Gage 1 day 

JE Data Gap Sample Collection 10 days 

USACE -Gas Ebolution sample collection 10 days 

Battelle -analysis of passive samplers 22 days 

Battelle- Submittal of Hydrodynamic Data 15 days 

USACE -analysis of gas samples 21 days 

lA Analysis 5 days 

Congener Analysis 15 days 

Data Validation 10 days 

Sample reporting 5 days 

Update Groundwater Model 15 days 

Draft Work Plan (65% Design) 53 days 

Prepare Draft Work Plan - 65% Design 28 days 

USACE review of Draft Work Plan 15 days 

Prepare RTC 10 days 

Prepare Draft Final Work Plan (90% Design) 20 days 

Prepare Draft Final Work Plan 12 days 

USACE Final Work Plan Review 5 days 

RTC and Final Work Plan 3 days 

USACE Contracting 94 days 

Execute Remedial Option 65 days 
~~~··························································~~~-··········································································································································································'··················· 

Project: Aerovox Schedule v3 
Date: Tue 6/20/17 

Mon 4/10/17 Fri 4/28/17 

Wed 3/22/17 Fri 3/31/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/12/17 Fri 6/30/17 

Mon 6/26/17 

Mon 6/12/17 

Wed 6/14/17 

Fri 6/23/17 

Fri 6/30/17 

Tue 9/19/17 

Mon 8/7/17 9SS 

Thu 6/22/17 

Thu 6/29/17 14 

Thu7/6/17 15 

Mon 6/12/17 Fri 6/30/17 

Mon 7/3/17 Mon 7/10/17 17 

Tue 7/11/17 Thu 7/13/17 18 

Mon 6/12/17 Mon 7/10/17 

Mon 6/12/17 Mon 7/10/17 20SS 

Tue 7/11/17 Mon 7/24/17 20 

Tue 7/25/17 

Wed 7/5/17 

Fri 7/7/17 

Fri 7/7/17 

Mon 8/7/17 22 

Tue 8/1/17 

Thu 10/5/17 

Mon 7/10/17 16 

Beth Anderson,Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

Battelle 

Battelle 

Mike Morris 

USACE 

Beth Anderson 

Mike Morris 

Battelle 

Fri 8/11/17 

Tue 7/18/17 

Mon 7/24/17 

Tue 8/1/17 

Wed 8/16/17 

Wed 8/9/17 

Wed 8/23/17 

Mon 8/14/17 

Thu 8/17/17 

Thu 9/7/17 

Thu 8/10/17 

Thu 8/17/17 

Fri 9/8/17 

Fri 8/11/17 26FS+21 days Battelle 

Fri 9/22/17 

Fri 9/29/17 

Fri 9/29/17 

Fri 9/29/17 

Wed 11/8/17 

Fri 12/1/17 

Tue 12/19/17 

Tue 7/18/17 19FS+2 days Battelle 

Mon 7/24/17 28FS+3 days Battelle 

Tue 8/1/17 

Wed 8/16/17 

Tue 8/22/17 

Wed 9/6/17 

29FS+5 days Battelle 

30FS+10 days Battelle 

23,24FS+5 days 

32 USACE 

Wed 9/13/17 27 

Thu9/7/17 31 

Thu 10/5/17 33 

Wed 8/16/17 23FS+2 days 

Thu 9/7/17 37 

Thu 9/21/17 38 

Thu 9/28/17 39 

Thu 10/19/17 40,12 

Thu 12/14/17 40 

Tue 11/7/17 40 

Thu 11/30/17 43 

Thu 12/14/17 44 

Wed 1/17/18 

Battelle 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

Tue 12/19/17 Fri 1/5/18 45 

Mon 1/8/18 

Mon 1/15/18 

Thul/18/18 

Thu 5/31/18 

Fri 1/12/18 47 

Wed 1/17/18 48 

Wed 5/30/18 49 

Wed 8/29/18 50 
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